Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14598-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0017

Date: 05/11/2015
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: 615  Days
SAFETY IMPROVEMENTS AT VARIOUS LOCATIONS IN DISTI Elapsed Calender Days: 595 Days
Percent Time: 96.75
District: 2 Area: 02
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/24/2013

MACON GA 31210-1155 Date Work Began: 10/28/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $2,883,993.73 Counties:

Original Contract Amount $2,884,035.35 Dodge Laurens

Funds Available $250,058.73

Percent Complete 91.33%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006476 $2,883,993.73 $2,884,035.35 $250,058.73 91.33% $50,237.90

Chief Engineer

04/07/2015
to 05/11/2015



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14598-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0017

Pay Period:

Date: 05/11/2015
Page 2 of 6

04/07/2015
to 05/11/2015

Project Number:

Federal State Project Number:

0006476

SR 117 - SAFETY IMPROVEMENTS

CSSTP-0006-00(476)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,633,935.00

Prev to Date
$2,583,697.10

$0.00 $0.00
$2,633,935.00 $2,583,697.10
$0.00 $0.00
$2,633,935.00 $2,583,697.10
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$2,633,935.00 $2,583,697.10

Total Payable:

This Estimate

$50,237.90
$0.00
$50,237.90
$0.00
$50,237.90
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$50,237.90
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User: krender
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Georgia
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Estimate Summary By Project

Estimate Number:

0017

Date: 05/11/2015
Page 3 of 6

Pay Period: 04/07/2015
to 05/11/2015

Project Number 0006476

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 911
45111.000 .089
1.000 $4,014.88 $45,111.00
CSSTP-0006-00(476)
0010 210-0100 GRADING COMPLETE - LS 1.000 .944
524500.000 .031
975 $16,259.50 $511,387.50
CSSTP-0006-00(476)
0030 207-0203 FOUND BKFILL MATL, TP Il CcY 417.000 1,166.956
51.000 10.889
1,177.845 $555.34 $60,070.10
0059 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 4.000 5.000
260.000 .000
5.000 $.00 $1,300.00
0073 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 1,000.000 1,090.000
34.000 30.000
1,120.000 $1,020.00 $38,080.00
0080 550-3436 SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 S EA 3.000 2.000
1141.000 1.000
3.000 $1,141.00 $3,423.00
0095 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 1,078.000 1,007.112
63.500 155.556
1,162.668 $9,877.81 $73,829.42
0100 603-7000 PLASTIC FILTER FABRIC SY 1,078.000 1,007.112
1.650 155.556
1,162.668 $256.67 $1,918.40
0184 643-0103 FIELD FENCE BARBED WIRE, 3 STRANDS LF 307.000 398.000
11.000 .000
398.000 $.00 $4,378.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14598-13-000-0 Estimate Number: 0017

Date: 05/11/2015

Page 4 of 6

Pay Period: 04/07/2015
to 05/11/2015

Project Number 0006476

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0189 318-3000 AGGR SURF CRS TN 100.000 98.740
28.000 22.120
120.860 $619.36 $3,384.08
Category Amount: $33,744.56 $742,881.50
Category Number: 0020 EROSION CONTROL
0225 716-2000 EROSION CONTROL MATS, SLOPES SY 6,300.000 9,501.222
1.300 .000
9,501.222 $.00 $12,351.59
Category Amount: $0.00 $12,351.59
Category Number: (0030 TEMPORARY EROSION CONTROL
0230 163-0232 TEMPORARY GRASSING AC 4.000 14.274
853.000 .000
14.274 $.00 $12,175.72
0235 163-0240 MULCH TN 137.000 135.190
192.000 4.870
140.060 $935.04 $26,891.52
0265 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,450.000 17,613.000
3.190 805.500
18,418.500 $2,569.55 $58,755.02
Category Amount: $3,504.59 $97,822.26
Category Number: 0040 SIGNING & MARKING
0280 456-2020 INDENTATION EDGE LINE RUMBLE STRIPS-GRC GLM 30.000 42.009
uous) 700.000 .000
42.009 $.00 $29,406.30
0290 636-2070 GALV STEEL POSTS, TP 7 LF 90.000 91.000
7.500 .000
91.000 $.00 $682.50



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14598-13-000-0 Estimate Number: 0017

Date: 05/11/2015
Page 5 of 6

Pay Period: 04/07/2015
to 05/11/2015

Project Number 0006476

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING & MARKING
0295 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 30.000 39.711
1600.000 .000
39.711 $.00 $63,537.60
0325 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 27.000 35.000
16.000 .000
35.000 $.00 $560.00
0330 653-4502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLM 15.000 15.146
1050.000 .000
15.146 $.00 $15,903.30
0340 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 4.000 6.000
16.000 .000
6.000 $.00 $96.00
0345 654-1003 RAISED PVYMT MARKERS TP 3 EA 10.000 43.000
2.700 .000
43.000 $.00 $116.10
Category Amount: $0.00 $110,301.80
Category Number: (0010 ROADWAY
0360 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC .240 468
6400.000 .000
468 $.00 $2,995.20
9050 500-3101 CLASS A CONCRETE CcYy .000 2.200
225.000 .000
2.200 $.00 $495.00
THRUST BLOCK
9055 600-0001 FLOWABLE FILL CcY .000 7.377
320.000 .000
7.377 $.00 $2,360.64



Rpt-ID: RCPESPRJ

Georgia

Date: 05/11/2015

User: krender Department of Transportation Page 6 of 6
Estimate Summary By Project
Contract ID: B14598-13-000-0 Estimate Number: 0017 Pay Period: 04/07/2015
to 05/11/2015
Project Number 0006476
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9060 615-1200 DIRECTIONAL BORE - LF .000 260.000
21.000 .000
260.000 $.00 $5,460.00
2 INCH
9065 615-1200 DIRECTIONAL BORE - LF .000 380.000
26.000 .000
380.000 $.00 $9,880.00
6 INCH
9070 670-1010 WATER MAIN - LF .000 522.000
14.000 .000
522.000 $.00 $7,308.00
2 INCH
9075 670-1060 WATER MAIN, 6 IN LF .000 830.000
36.500 .000
830.000 $.00 $30,295.00
9120 004-0022 EXTRA WORK - LS .000 .750
5875.000 .250
1.000 $1,468.75 $5,875.00
TRAFFIC CONTROL - PIPE REMOVAL AND REPLACEMENT
9125 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF .000 331.500
207.220 .000
331.500 $.00 $68,693.43
9130 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA .000 .000
1920.000 6.000
6.000 $11,520.00 $11,520.00
Category Amount: $12,988.75 $144,882.27
Project Total Amount: $50,237.90 $2,633,935.00



